
JUNE 2018 BID AD

ID # ROUTE COUNTY DIV TIP ESTIMATE
LATEST 

ESTIMATE

LET 

TYPE
Fund

AFTER 

REVIEW
REASON Authorized

B-4448 SR 1744 BURKE 13 $6,800,000 $9,200,000 RL HFB  ROW Cert. (Required)

B-4932 NC 42 EDGECOMBE 4 $5,400,000 $5,300,000 RL HFB

404/401 Permits 

(Pending); ROW Cert. 

(Required)

B-4982 US 21 - NC 115 IREDELL 12 $2,700,000 $4,150,000 RL HFB  ROW Cert. (Required)

B-5237 SR 2703 WAKE 5 $2,100,000 $2,100,000 RL F

Utility Agreement 

(Pending);  ROW Cert. 

(Required)

B-5351 US 29 GUILFORD 7 $6,895,000 $7,500,000 RL HFB

404/401 Permits 

(Pending); ROW Cert. 

(Required)

B-5400 SR 3466 BUNCOMBE 13 $600,000 $600,000 RL F  ROW Cert. (Required)

I-5811 I-40 GUILFORD 7 $2,125,000 $2,125,000 DDRL F

I-5915A I-40 CATAWBA 12 $25,000,000 $25,000,000 DDRL F

15BPR.16 NC 130 BRUNSWICK 3 $6,000,000 $6,000,000 RL Maint NON-STIP

15BPR.11 US 17 CAMDEN 1 $7,360,000 $7,360,000 RL Maint NON-STIP

15BPR.10 I-240 BUNCOMBE 13 $5,000,000 $5,000,000 DDRL Maint NON-STIP

U-4734 SR 2601 FORSYTH 9 $13,500,000 $13,500,000 DDRL S  ROW Cert. (Required)

U-5169 I-74 GUILFORD 7 $16,900,000 $16,900,000 RL F

Utility Agreement 

(Pending); Municipal 

Agreement (Pending); 

ROW Cert. (Required)

U-5606 SR 1598 PITT 2 $8,500,000 $8,500,000 RL F

Utility Agreement 

(Required); Railroad 

Agreement (Required); 

ROW Cert. (Required)

U-5963 NC 115 IREDELL 12 $430,000 $430,000 RL S

Planning Docs 

(Required); ROW Cert 

(Required)

Projects = 15 $109,310,000 $113,665,000 $0 Projects to be Let  =  16

Projects Moved     =  0

$0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

ID # ROUTE COUNTY DIV TIP ESTIMATE
LATEST 

ESTIMATE

LET 

TYPE
FUND

AFTER 

REVIEW
REASON Authorized

I-4739, I-5111, U-

6093
I-40 JOHNSTON, WAKE 5 $269,100,000 $269,100,000 DB F/S

Planning Documents 

(Required)

RL Raleigh Let Funds Authorized
DDRL Division Desgin Raleigh Let Funds Not Authorized 

DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division 
S State Funeded Funds Authorized for 8 or 6 Week Advertisement Project
F Federally Funded

HFB Highway Fund Bridge Replacement Program
SCR Schedule Change Request

Minus Engineering & Contingencies

Design - Build Projects

**U-2412A Advertised with May 2018 Letting (6-Week AD)**

Review Date 05/01/2018

Revised Date 04/09/2018

NAA


